



Workshop eCAT

Revised Timescale

Work Item (W); Deliverable (D); Milestone (M)

2002-12 / 2003-12														
		Month 0	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12
W	Task	02-12	03-01	03-02	03-03	03-04	03-05	03-06	03-07	03-08	03-09	03-10	03-11	03-12
W1 M1	W 1.1				M2									
	W 1.2													
	W 1.3													
	W 1.4													
	W 1.5										M3			D1
W 2	W 2.1													D2
	W 2.2													
	W 2.3													
W 3	W 3.1													D3
	W 3.2													M4
	W 3.3													

W1 (Analysis)

W2 (Plans for Standardization)

W3 (Plans for Implementation)

D1 (Study)

D2 (Report)

D3 (Report)

M2 (Plenary Meeting)

M3 (Plenary Meeting)

M4 (Conference on WS Results & Final Plenary Meeting)

Detailed Action Plan

Action	Topic	When
Present interim work	W 1.1 + W 1.2	28 March Plenary
Present Work Plan / Outline	W 1.3 + W 1.4	28 March Plenary
Draft Interim Document	W 1.1 + W 1.2	7 April
Final Document	W 1.1 + W 1.2	30 April
Draft Interim Document	W 1.3 + W 1.4	15 May
Final Document	W 1.3 + W 1.4	15 June
Interim Report to European Commission	W 1	30 June
Draft Interim document	W 1.5	30 June
CWA Final Draft	W 1	15 September Plenary
Outline	D2 + D3	15 September Plenary
Draft Interim D2 and D3	D2 + D3	15 October

Possible PT Meetings

Final Draft	D2 + D3	15 November
Closing Plenary		15 December